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Overall Status

§Task Order
• TO 116 optional deliverables 116.3.2a, b and c were 

exercised by FSA

§Funding 
• FSA exercised options to fund Peak Processing Support 

through August 29, 2003
• FSA seeking funding from the DSG for support through 

November 2003, the point at which an Operating Partner 
is selected and on-board

§ System Stabilization
• Stabilization SIRS continue to be be addressed 

(see report included in this presentation)

§OMB Review and Mandatory status of eZ-Audit
• OMB and ACE met on Thursday, May 1 – OMB 

expressed support of eZ-Audit 
• FSA will make eZ-Audit mandatory as of June 16, 2003
• FSA drafted Federal Notice for distribution, review and 

comment to secure final approval of eZ-Audit
• FSA drafting Dear Colleague Letter for schools

Green

$3,013,558.70Total $$ on Current 
Contract 

$578,495.78 – Mod 2 plus 
three optional deliverables

Contract Mod Amount(s)

Note: Period of Performance 
for approved $$ Ends 8/29/03

$119,431.94Contract Options Yet to be 
Funded
(Peak Processing Support)

Dollar AmountProject Funding

Trend  
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Major Accomplishments April 1, 2003 – May 23, 2003

Overall Status

n Contract 

n FSA exercised 3 of the optional deliverables for Peak Processing
Support  

n Scope

n System stabilization effort remained a priority 

n Continued to adhere to strict CCB processes to ensure 
requirements are baselined, managed and documented 
appropriately for R1.01

n Stabilization of Release 1.0 of eZ-Audit

n Addressed Production SIRs (see enclosed SIR report)

n Successfully completed MicroStrategy 7i upgrade

n Partnered with FSA to clarify FSA core team roles for managing 
eZ-Audit operations

n Release 1.01 of eZ-Audit

n Developed comprehensive level of effort estimates for all 
requirements designated as “high” priority for first enhancement
release

n Received sign-off on baseline requirements for Release 1.01 of eZ-
Audit

n Developed detailed workplan to manage Release 1.01 of eZ-Audit

n Developed new/revised Change Request Form to manage R1.01 
CCB Discussions 

n Conducted Design Sessions for the requirements of Release 1.01, 
focused on enhancements included in the following Use Cases:  
Manage Users, Select an Institution, Code Findings, Assign 
Submissions, Send to Co-Team Leader for Approval, Complete 
DDIF, Resolve Waiver Request, Quality Control (new), Query, 
Create determination for Financial Statement, Unrequested LOC 
(new), Create Submission, and Backing Letter (new)

Upcoming Activities  - June 2003

n Analyze and resolve Production SIRs as identified 

n Complete initial draft of the Production Stabilization Support Manual and 
distribute for review

n Complete series of design sessions for Release 1.01

n Continue Use Case Updates and Screen Mock-ups as design sessions are 
completed 

n Receive sign-off on Use Cases and Screen Mock-Ups 

n Complete Test Plan for Release 1.01

n Initiate Release 1.01 development efforts

n Initiate Release 1.01 test preparation efforts (modification/creation of test 
scripts)

n Complete upgrade to WAS 5.0

n Support eZ-Audit disaster recovery test efforts

n As necessary, support efforts to secure long term approval of the eZ-Audit 
system from OMB
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Project Scorecard

Better       Worse      Same 
R YHigh Risk – Significantly impacts

Project schedule/cost
ex) 4+ weeks over schedule

10% over cost

G

Status CommentsCategory Status Trend

Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues

ex) 2-4 weeks over schedule
5-10% over cost

Low Risk – On schedule, on 
budget and no significant issues

ex) 0-2 weeks over schedule
0-5% over cost

Task Order

• Formal funding and task order approval received – current funding expires August 29, 2003

Scope

• Task Order (#116) Mod 2 provides for production stabilization support.  Scope well defined and 
discussed with FSA project managers.  Team continues to adhere to strict CCB process to manage 
Release 1.01 scope. 

Schedule

• Deliverable 116.3.1 Production Stabilization Support – delivered on time - May 23, 2003

G

* Per current plan

Cost

• Task Order 116- Work being performed within formally agreed to ( planned ) budget allowance.

G

G

G



55
TO 116 – Electronic Audited Financial Statements 

Major Risks

Ability to secure 
final approval by 
OMB for the eZ-
Audit system 

(following the 6 
month provisional 
approval that expires: 
September 30, 2003)

Integration Partner will:
§ Work with FSA to provide data and 

system information as requested  

FSA will:
§ Develop necessary Federal 

Notices and communications
§ Identify and engage all 

stakeholders 

Randy Wolff

Risk On Point Mitigating Actions

§ OMB and ACE met to 
discuss potential conflict 
with A-133 requirements 
– OMB expressed 
support of eZ-Audit (Jeff 
Baker attending meeting 
on behalf of FSA)

§ Jeff Baker and John 
Kolotos of FSA are 
taking the lead on this 
effort.  John Kolotos has 
been working with OMB 
to develop the formal 
Federal Notice for eZ-
Audit. We have been 
informed that this formal 
notice will secure pilot 
approval beyond the 
current September 30, 
2003 pilot approval 
deadline. 

§ Due to actions 
described above, Randy 
Wolff recommended that 
this issue be closed as 
of May 15, 2003

Status

Impact: High

Likelihood: 
Med

Impact on 
Cost and/or 
Schedule
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Government & Program Dependencies

Decision to deem eZ-Audit 
mandatory for all schools

4/1/03Kay Jacks

Dependency On Point Target Date Status Comments

Cost and Schedule 
Impacts for 

stabilization should 
be negligible

Impact on Cost 
and/or Schedule

§ FSA has determined that eZ-Audit will become 
mandatory on June 16, 2003
§ John Kolotos is drafting formal federal notices to 

disseminate to schools 
§ Official policy notices and communications must 

be sent to all schools.
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Upcoming Events and Key Milestones
EVENTS AND KEY MILESTONESDATE

April 1, 2003 eZ-Audit Release 1.0 went live

April 15, 2003 First formal CCB of the Production Stabilization phase of work

May 7, 2003 CCB sign-off on Release 1.01 requirements

May 8, 2003 
through

May 22, 2003
Release 1.01 design sessions conducted

June 16, 2003 eZ-Audit mandatory for all Schools 

August 3, 2003 Target “go live” date for Release 1.01
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System Availability Report

From April 1 through May 22, 2003, the eZ-
Audit system availability has remained 

99.99%, with the exception of the 
regularly scheduled maintenance 

windows on Sundays from 5am – 11am.
The system was down for 10 minutes on April 1, 2003 to turn on session persistence 

and restart the application server.
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SIR Tracking Report

This table demonstrates the amount of time required to respond to and resolve all 
Level 1 SIRs from April 1, 2003 to May 22, 2003.

Level 1 SIRS
SIR # Date Logged Date Resolved

742 - Error when using wrong old 
password in Change Password 4/18/03 9:07 AM 4/18/03 4:11 PM
759 - User unable to login with new 
password 5/15/03 1:24 PM DUPLICATE - 735 - Logout issue
760 - School resubmit because record is 
still 'screened - incomplete' 5/16/03 9:00 AM 5/16/03 1:10 PM

764 - User unable to change password 5/20/03 10:38 AM DUPLICATE - 735 - Logout issue

Average Resolution Time for Level 1 SIRS 6 hours
Remaining Level 1 SIRS 0
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Detailed SIR Report

These tables demonstrate the amount of time required to respond to and resolve 
all Level 2 – Level 4 SIRs from April 1, 2003 to May 22, 2003.

Level 2 SIRS
# of SIRS Logged Resolved Remaining Other Average Resolution Time

13 9 2 2 Rejected 7.5 days
Remaining SIRS 1) Users unexpectedly logged out of the system

2) Years/consecutive years in zone not updating

Level 3 SIRS
# of SIRS Logged Resolved Remaining Other Average Resolution Time

7 4 1 2 Rejected 11.4 days
Remaining SIRS 1) No auditor TIN on read-only FS Info Page

Level 4 SIRS
# of SIRS Logged Resolved Remaining Other Average Resolution Time

16 11 0 5 Postponed 14 days
4 of the 5 postponed SIRS are requirements included in the current design of R1.01
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Production Issues

Session Persistence - RESOLVED
§ On April 1, it was discovered that the user was being immediately directed to a session 

expiration page.
§ The session persistence was not turned on in WebSphere and no session information was 

being stored. An immediate fix was put in to turn on persistent sessions and restart 
WebSphere.

SAN Connectivity Loss - RESOLVED
§ Sometime during the day on April 24, the eZ-Audit SAN file system became corrupt.  

Problems occurred when remounting the SAN on April 25 which caused any file uploads to 
fail.

§ During the maintenance window on the following Sunday, April 27, the corrupted SAN file 
system was deleted and recreated.  Data was restored from a full backup on April 20 and 
incremental backups on April 21 – April 24.  The SAN was then remapped to the eZ-Audit 
application.

Unexpected logout – UNDER INVESTIGATION
§ Users are currently being logged out of the system unexpectedly. This does not follow a 

pattern of activity and is not happening in the test environments.
§ It has been determined that it is not a code problem, but a configuration issue.
§ The ITA team is investigating the problem with the production Application Servers.
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CCB Actions & Decisions

CCB Decisions

1) Sign-off of Release 1.01 requirements
2) Approval of Release 1.01 workplan

Enclosed CCB and Release 1.01 Documentation
1) Release 1.0 High Priority requirements considered for Release 1.01
2) Level of Effort estimation created for all High Priority requirements considered for 

for Release 1.01
3) Release 1.01 requirements baseline
4) Release 1.01 workplan
5) Release 1.01 Design Session Schedule
6) Release 1.01 Design Session Meeting Minutes
7) Release 1.01 Revised Use Cases (available as of May 23, 2003)
8) Release 1.01 Change Control Board Process Documentation and Change 

Request Form


